
sz: 
de maximis, inc. 

November 15, 2007 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 6 - October 2007 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On October 10, 2007, CPG and EPA discussed sampling (coring, 
sediment grabs, and CSO screening samples) the EPA was planning on 
conducting during and November and December to support the FFS. The 
CPG offered the use of the Rutherford Field Facility, equipment, boats and 
operators. The CPG requested copies of the proposed work plans. 
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• On October 18, 2007, CPG and EPA discussed the status of EPA's review 
of the Partner Agency comments on the revised CPG 2007 Field Work 
QAPPs and Plan Addendum. 

• On October 22, 2007, CPG spoke with EPA about EPA's planned FFS 
sampling activities. 

Correspondence 

• On October 1, 2007, the EPA provided comments to CPG on the SOP for 
pesticide analysis using the HRGC/MS method. CPG sent responses to 
EPA's comments on Test America's HRGC/MS SOP for pesticides 
analysis to EPA on October 3, 2007. EPA responded to the CPG's 
Response to EPA Comments on Test America's HRGC/MS SOP for 
Pesticides Analysis on October 10, 2007. 

• On October 1, 2007, CPG sent the Habitat QAPP Worksheet #4, 
Sediment Grab Plan Addendum and Fish Community/Fish Tissue QAPP 
and Response to Comments to EPA. 

• On October 2, 2007, EPA sent CPG a link to a website for obtaining 
CARP modeling code. 

• On October 4, 2007, the USA CE provided notice that the Draft 
Environmental Dredging Pilot Study Report was available. 

• On October 4, 2007, CPG submitted a revised Worksheet #15 for the 
Sediment Grab Plan Addendum to EPA. 

• On October 5, 2007 EPA requested an example of the Electronic Data 
Deliverable (EDD) format from CPG. 

• On October 9, 2007, CPG submitted resumes of the Modeling Team to 
EPA. 

• On October 10, 2007, EPA notified CPG that the proposed HRGC/MS 
pesticide analytical method was accepted pending receipt and approval of 
a new MDL study and other specified performance data. EPA stated that 
these studies should be conducted prior to starting field work. 

• On October 10, 2007, the USAGE indicated they would provide 
bathymetric data on the Passaic River Channel Survey. 

• On October 15, 2007, CPG submitted LPRSA RI/FS Progress Report #5 
to EPA and Partner agencies. 

• On October 16, 2007, CPG provided EPA with a tentative schedule for the 
fall field work. EPA responded that field work could not start until receipt of 
a complete set of responses to Agency comments. 
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• On October 22, 2007, EPA requested a teleconference to discuss the 
CPG's Modeling Team resumes. 

• On October 25, 2007, CPG received comments from EPA and the Partner 
Agencies on the revised CPG Plan and QAPPs for Sediment Grab Plan 
Addendum, Fish Community/Fish Tissue Collection, Habitat Identification 
and Reference and Background Reconnaissance. 

• On October 30, 2007, EPA sent CPG supplementary comments on the 
Fish Tissue Collection QAPP. 

• On October 31, 2007, CPG provided observations on Sediment Grab Plan 
Addendum comments to the EPA. 

• Mobilization activities for the fall field program continued in anticipation of 
a late October start-up. Field supplies were purchased, laboratory 
contracts established, and other preparatory work was also conducted 
including commencement of the MDL study for a HRGC/MS method for 
pesticides analysis. 

• Single beam bathymetry data deliverable was completed by subcontractor 
Gehagen and Bryant. 

• Planimetrics and contouring of the aerial mapping work product continued 
by subcontractor GEOD. Data evaluation through River Mile 13 was 
completed. The balance of the aerial survey package is anticipated on or 
before November 17, 2007. 

• CARP deliverables have been received and review is ongoing. A 
modeling strategy plan has been developed. Qualifications of the ENSR 
Modeling Team have been presented to EPA. 

• A detailed sediment stability analysis was undertaken to support the 
development of the CSM. 

(b) Results of Sampling and Tests 

CPG is providing the results of the single beam survey with this report. CPG 
anticipates receipt of the multi-beam bathymetric data in November. 

No sampling was conducted during the reporting period. 
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(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

The CPG anticipates commencing field work for the fall program no earlier than 
November 26, 2007. In accordance with that program, work over the next two 
months will include completion of field activities, submission of samples to the 
laboratories and receipt of data. 

A schedule for EPA, Partner Agency and CPG meetings on the Reference Plan 
was submitted in late September. Meetings will be scheduled within the next two 
reporting periods. 

A final data report on both single and multi-beam surveys is schedule for delivery 
in November to the CPG; upon review these data will be forwarded to EPA and 
the Partner Agencies. 

The full aerial survey package is anticipated by November 17, 2007. Upon 
demonstrating acceptable controls and reports, a package will be delivered to 
EPA and the Partner Agencies. 

Over the next reporting period, the CPG will continue work on post-processing of 
output from LPR/NB Hydrodynamic model runs. The LPR/NB Sediment 
Transport model application development will be initiated within the next two 
reporting periods. 

A draft Feasibility Study Work Plan will be submitted within the next two reporting 
periods. The CPG will continue screening remedial alternatives as part of the FS 
process. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

The CPG currently projects field mobilization no earlier than the week of 
November 26. 
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Very truly yours, 

de maximis, i 

lt/lft! 
Willard F. Potter 
Project Coordinator 

Enclosure - Single Beam Hydrographic Survey Data 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Tom Taccone, USEPA 
Megan Grubb, USAGE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
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